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General Comments

CCO 314, SAMPLING AND TESTING A354 GRADE BD MATERIAL:

ABF Engineer Kelvin Chen is working part time in the office on CCO 314.

There is no work in the field today on CCO 314. Setup of TR’s 18 & 19 is ongoing. These 2 test rigs are
currently at a snug tight load of about 0.10 Fu, with thermal variations from this load. VGO is periodically
remotely monitoring the instrumentation (through data in the eDAQ) to look for data drift. The test rigs are
scheduled to be taken to the first load step next week after an adequate amount of time looking for
instrumentation drift has passed. ABF is working in the field at the Pier 7 warehouse area and the different
crews on the jobsite are working different shifts, which include an 8-hour shift 0600 through 1430, a 10-
hour shift 0600 through 1630, or a 12-hour shift 0600 through 1830. The non-CCO 314 operations
elsewhere at the Pier 7 warehouse area are not covered by this diary.

Note that there is a power outage at Pier 7 affecting all trailers this afternoon starting at about 1500 and
lasting about an hour and a half. VGO’s trailer, wireless connection, and eDAQ get their power from the
ABF trailer that is without power. The eDAQ has a battery backup, which provides backup power for a few
hours but does not provide long term backup power for a longer duration power outage. The loss of power
today only had the potential to affect data collection during the time period of the outage and does not
affect the eDAQ or data upon restart when the power comes back on – there is no loss of data previously
collected. This power outage is during a time period when VGO is monitoring the data for drift and it is not
part of the formal test program (not at the first load step yet). Because the power outage duration is short
enough to be bridged over by the battery backup power, there is no missing data from the duration of
today’s power outage.

A 7kW generator – Whisperwatt 7000 – ABF ID 002343 is on idle/standby at the test rig work area. A
40kW generator – MQ Power 40 – ABF ID 002051 is on idle/standby at the test rig work area. A Hydraulic
Pump for running the jacks is on idle/standby at the test rig work area.

Note that there is k-rail at this work area. All the remaining k-rail at the CCO 314 test rig site is State
owned. There are 20 pieces of 10’ bought k-rail. Of the 20 pieces, 16 are installed in test rigs and 4 are
spare/extra k-rail.

To elevate k-rail and sandbags, crane mats (built from 12x12’s) and timber blocking (12x12’s) are used.
The crane mat and 12x12’s quantities are as follows:
1 each 4’x20’ crane mat (1 x 80 LF)
1 each 5’x19’ crane mat (1 x 95 LF)
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2 each 5’x20’ crane mats (2 x 100 LF)
2 each 5’x16’ crane mat (2 x 80 LF)
~64 LF additional 12x12’s
Total 12x12’s quantity = 599 LF ~ 600 LF

The agreed extra work with ABF is as follows:
12x12 timber - 600 LF
See the attached Extra Work Order - Signed with ABF for CCO 314 work

CCO 376 PWS ANCHOR ROD TRIAL/DEMONSTRATION MACHINING:

Today between approximately 1330 and 1500, in the warehouse, there is a demonstration by In-Place
Machining (IPM) of the equipment they have custom fabricated for machining the diaphragm plate where
the PWS Anchor Rods are close to the edges of the holes in the plate. Representatives from CT-
Construction, the DJV, CT-METS, and ABF are present.
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